

ID	Task Number	Task Name	Duration	2007												2008																				
				Qtr 2			Qtr 3			Qtr 4			Qtr 1			Qtr 2			Qtr 3			Qtr 4			Qtr 1			Qtr 2			Qtr 3			Qtr 4		
				Apr	Jun	Jul	u	e	Oct	o	e	Jan	e	Mar	Apr	a	Jun	Jul	u	e	Oct	o	e	Jan	e	Mar	Apr	a	Jun	Jul	u	e	Oct	o	e	
1	1	Project Management	567 days																																	
45																																				
46	2	Compile site information and conduct site assessment	151 days																																	
69																																				
70	3	Develop a Draft Site Inventory and Preliminary Mitigation Proj	155 days																																	
80																																				
81	4	Complete Final Site Inventory and Submit Preliminary Mitigat	115 days																																	
93																																				
94	5	Develop a Draft Management Plan and Mitigation Bank Enabli	125 days																																	
113																																				
114	6	Submit Final Management Plan and Mitigation Bank Enabling	166 days																																	
129																																				
130	7	Complete Post Planning/Pre-Implementation for Mitigation Ba	90 days																																	

Project: Bidwell Ranch Natural Resour Date: Wed 12/6/06	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	